
ID WBS Task Name Contact Resource
Initials

Start Finish Duration

0 D0 Grid Data Production Initiative Robert D. Kennedy Wed 10/1/08 Thu 4/30/09 145 days?
1 1 Phase 1: Expand and Upgrade Grid System RDK Wed 10/1/08 Fri 12/19/08 56 days
2 1.1 Server Expansion and Data/MC Service Decoupling AL Wed 10/1/08 Fri 12/19/08 56 days
3 1.1.1 Forwarding Node 4 (Fwd4) AL Wed 10/1/08 Tue 11/18/08 35 days
4 1.1.1.1 INPUT: Fwd4 Server Hardware On-site AL FEF Wed 10/1/08 Wed 10/1/08 0 days

5 1.1.1.2 Fwd4: Server Hardware OS Install AL FEF Wed 10/1/08 Thu 10/16/08 12 days

6 1.1.1.3 Fwd4: Server Hardware Burn-in AL FEF Fri 10/17/08 Fri 10/17/08 1 day

7 1.1.1.4 Fwd4: Verify Platform Installation AL JB Fri 10/17/08 Fri 10/17/08 1 day

8 1.1.1.5 Fwd4: Install VDT 1.10.1 "old"+patches AL JB Fri 10/17/08 Tue 10/21/08 3 days

9 1.1.1.6 Fwd4: Request and Install Grid Certs AL JB Tue 10/21/08 Wed 10/22/08 2 days

10 1.1.1.7 Fwd4: Install VDT 1.10.1m (new version) AL JB Thu 10/23/08 Thu 10/23/08 1 day

11 1.1.1.8 Fwd4: Install FWD-node-specific Components, Monitoring AL JB Fri 10/24/08 Mon 10/27/08 2 days

12 1.1.1.12 Fwd4: Install with Initial Version-Based FWD Umbrella Product AL JB Wed 10/29/08 Wed 10/29/08 0.5 days

13 1.1.1.13 Fwd4: Install with Version-Based FWD Umbrella Product AL JB Thu 10/30/08 Thu 10/30/08 1 day

14 1.1.1.15 Fwd4: Few Jobs As-Is Single Job Test AL JB Mon 11/3/08 Mon 11/10/08 6 days

15 1.1.1.9 Fwd4: Few Jobs As-Is Large-Scale Tests AL JB,MD,JS Tue 11/11/08 Wed 11/12/08 2 days

16 1.1.1.16 Fwd4: Increase ulimitOpenFileMax to 16k AL FEF Tue 11/11/08 Thu 11/13/08 3 days

17 1.1.1.10 Fwd4: Pre-Deployment ulimitOpenFileMax=16k Large-Scale Test AL JS,MD,JB Fri 11/14/08 Tue 11/18/08 3 days

18 1.1.1.14 Fwd4: Setup Automated Maintenance, Monitoring AL JB Wed 11/12/08 Fri 11/14/08 3 days

19 1.1.1.11 Milestone: Fwd4 Ready to Deploy AL Tue 11/18/08 Tue 11/18/08 0 days

20 1.1.2 Forwarding Node 5 (Fwd5) AL Tue 10/14/08 Tue 11/18/08 26 days
21 1.1.2.1 Fwd5: Identify Hardware (d0srv015), Request Platform Prep AL AL Tue 10/14/08 Tue 10/14/08 1 day

22 1.1.2.2 Fwd5: Re-install OS on d0srv015, rename d0samgfwd5 AL FEF Fri 10/17/08 Mon 10/20/08 2 days

23 1.1.2.3 Fwd5: Verify Platform Installation AL JB Thu 10/23/08 Wed 10/29/08 5 days

24 1.1.2.4 MOOT: Fwd5: Install VDT 1.10.1m (new version) AL JB Wed 10/29/08 Wed 10/29/08 0 days

25 1.1.2.5 Fwd5: Request and Install Grid Certs AL JB Fri 10/24/08 Wed 10/29/08 3 days

26 1.1.2.6 MOOT: Fwd5: Install FWD-node-specific Components, Monitoring AL JB Wed 10/29/08 Wed 10/29/08 0 days

27 1.1.2.10 Fwd5: Install with Version-Based FWD Umbrella Product AL JB Thu 10/30/08 Thu 10/30/08 1 day

28 1.1.2.11 Fwd5: Few Jobs As-Is Single Job Test AL JB Mon 11/3/08 Mon 11/10/08 6 days

29 1.1.2.7 Fwd5: Few Jobs As-Is Large-Scale Tests AL JB,MD,JS Tue 11/11/08 Wed 11/12/08 2 days

30 1.1.2.12 Fwd5: Increase ulimitOpenFileMax to 16k AL FEF Tue 11/11/08 Thu 11/13/08 3 days

31 1.1.2.8 Fwd5: Pre-Deployment ulimitOpenFileMax=16k Large-Scale Test AL JS,MD,JB Fri 11/14/08 Tue 11/18/08 3 days

32 1.1.2.13 Fwd5: Setup Automated Maintenance, Monitoring AL JB Wed 11/12/08 Fri 11/14/08 3 days

33 1.1.2.9 Milestone: Fwd5 Ready to Deploy AL Tue 11/18/08 Tue 11/18/08 0 days

34 1.1.8 FWD and QUE Packaging with Version-Based Umbrella Product GG,AL Mon 10/27/08 Wed 12/3/08 26 days
35 1.1.8.1 Umbrella Product: Replan Installation Approach GG,AL ALL Mon 10/27/08 Mon 10/27/08 0.5 days

36 1.1.8.2 Umbrella Product: Determine Feasibility GG PM Mon 10/27/08 Mon 10/27/08 0.5 days

37 1.1.8.3 Umbrella Product: Initial FWD Umbrella Product Release GG PM Tue 10/28/08 Tue 10/28/08 1 day

38 1.1.8.4 Umbrella Product: Rework FWD Installation Procedure AL ALL Wed 10/29/08 Wed 10/29/08 0.5 days

39 1.1.8.5 Milestone: FWD Umbrella Product ready to use GG,AL Wed 10/29/08 Wed 10/29/08 0 days

40 1.1.8.16 New FWD Install Proc/Doc hand-off to REX/Ops AL AL Tue 11/18/08 Fri 11/21/08 4 days

41 1.1.8.6 Umbrella Product: Update FWD Installation Procedure AL JB Mon 12/1/08 Tue 12/2/08 2 days
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42 1.1.8.14 Add ulimitOpenFileMax setting to FWD Installation Procedure AL REX Mon 12/1/08 Mon 12/1/08 1 day

43 1.1.8.7 Umbrella Product: Initial QUE Umbrella Product Release GG PM Thu 10/30/08 Thu 10/30/08 1 day

44 1.1.8.8 Umbrella Product: Rework QUE Installation Procedure AL PM Fri 10/31/08 Fri 10/31/08 1 day

45 1.1.8.9 Milestone: QUE Umbrella Products ready to use GG PM Fri 10/31/08 Fri 10/31/08 0 days

46 1.1.8.12 Umbrella Product: Update QUE Umbrella Product given initial install feedback AL PM Mon 11/3/08 Mon 11/3/08 0.5 days

47 1.1.8.15 New QUE Install Proc/Doc hand-off to REX/Ops AL AL Tue 11/18/08 Fri 11/21/08 4 days

48 1.1.8.10 Umbrella Product: Update QUE Installation Procedure AL JB Mon 12/1/08 Tue 12/2/08 2 days

49 1.1.8.13 Umbrella Product: FWD and QUE Installation Procedures archived AL REX Wed 12/3/08 Wed 12/3/08 1 day

50 1.1.8.11 Milestone: FWD and QUE Packaging with Version-Based Umbrella Product doneGG,AL Wed 12/3/08 Wed 12/3/08 0 days

51 1.1.3 Queuing Node 2 (Que2) AL Wed 10/1/08 Fri 11/14/08 33 days
52 1.1.3.1 INPUT: Que2 Server Hardware On-site AL FEF Wed 10/1/08 Wed 10/1/08 0 days

53 1.1.3.2 Que2 Server Hardware OS Install AL FEF Wed 10/1/08 Wed 10/22/08 16 days

54 1.1.3.3 Que2 Server Hardware Burn-in AL FEF Thu 10/23/08 Thu 10/23/08 1 day

55 1.1.3.4 Que2: Verify Installation AL JB Thu 10/23/08 Thu 10/23/08 1 day

56 1.1.3.5 Que2: Install VDT 1.10.1m (new version) AL JB Fri 10/24/08 Fri 10/24/08 1 day

57 1.1.3.6 Que2: Request and Install Grid Certs AL JB Fri 10/24/08 Mon 10/27/08 2 days

58 1.1.3.7 MOOT: Que2: Install QUE-node-specific Components, Monitoring AL JB Fri 10/24/08 Fri 10/24/08 0 days

59 1.1.3.13 Que2: Install with Initial Version-Based QUE Umbrella Product AL JB Mon 11/3/08 Mon 11/3/08 0.5 days

60 1.1.3.12 Que2: Install with Version-Based FWD Umbrella Product AL JB Tue 11/4/08 Tue 11/4/08 1 day

61 1.1.3.10 Que2: Jim_Client 2-QUE Support: Client Deployment AL REX Wed 11/5/08 Wed 11/5/08 1 day

62 1.1.3.8 Que2: Regression Test w/1-QUE Client AL JB Thu 11/6/08 Fri 11/7/08 2 days

63 1.1.3.14 Que2: Setup Automated Maintenance, Monitoring AL REX Thu 11/13/08 Fri 11/14/08 2 days

64 1.1.3.9 Que2: Integration Test w/2-QUE Client AL JB Thu 11/13/08 Fri 11/14/08 2 days

65 1.1.3.11 Milestone: Que2 Ready to Deploy AL Fri 11/14/08 Fri 11/14/08 0 days

66 1.1.4 Jim_Client Development for 2 Queue Nodes Support GG Mon 10/27/08 Tue 10/28/08 2 days
67 1.1.4.1 Jim_Client: 2-QUE Node Support: Develop, Package GG ABa Mon 10/27/08 Tue 10/28/08 2 days

68 1.1.4.2 SKIPPED: Jim_Client: 2-QUE Node Support: 1-QUE Regression Test GG ABa Tue 10/28/08 Tue 10/28/08 0 days

69 1.1.5 New Distinct Sam Station AL Wed 10/1/08 Thu 11/13/08 32 days
70 1.1.5.1 SAM Station: Identify Hardware For Role AL FEF Wed 10/1/08 Wed 10/15/08 11 days

71 1.1.5.2 SAM Station: Repurpose, OS Install AL FEF Thu 10/16/08 Fri 10/17/08 2 days

72 1.1.5.3 SAM Station: Verify Platform Installation AL AL Mon 10/20/08 Tue 10/21/08 2 days

73 1.1.5.9 SAM Station: Add node to SAM DB AL AL Thu 10/23/08 Thu 10/23/08 1 day

74 1.1.5.4 SAM Station: Install and Setup Station AL RI Thu 11/6/08 Thu 11/6/08 1 day

75 1.1.5.10 SAM Station: Request and Install SRM-related certs AL RI Fri 11/7/08 Wed 11/12/08 4 days

76 1.1.5.5 SAM Station: Pre-Deployment Tests AL RI Thu 11/13/08 Thu 11/13/08 1 day

77 1.1.5.7 Milestone: SAM Station Ready to be Deployed AL Thu 11/13/08 Thu 11/13/08 0 days

78 1.1.6 Deployment Stage 1 AL Mon 11/10/08 Tue 11/25/08 12 days
79 1.1.6.1 Deployment 1: Plan: Split Data/MC Production Services AL ALL Mon 11/10/08 Mon 11/17/08 5.13 days
80 1.1.6.1.1 Deployment 1: Planning Meeting 1 RDK ALL Mon 11/10/08 Mon 11/10/08 1 hr

81 1.1.6.1.2 Deployment 1: Planning Meeting 2 RDK ALL Mon 11/17/08 Mon 11/17/08 1 hr

82 1.1.6.2 Deployment 1: Execute AL REX Fri 11/14/08 Fri 11/21/08 5.5 days
83 1.1.6.2.1 SAM Station: Deactivate old station, Activate new station AL RI Fri 11/14/08 Fri 11/14/08 1 day
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84 1.1.6.2.2 FWD1 Upgrade (App,Config,OpenFileMax) AL JB Wed 11/19/08 Thu 11/20/08 2 days

85 1.1.6.2.3 FWD2 Upgrade (App,Config,OpenFileMax) AL JB Wed 11/19/08 Thu 11/20/08 2 days

86 1.1.6.2.4 FWD3 Upgrade (App,Config,OpenFileMax) AL JB Wed 11/19/08 Thu 11/20/08 2 days

87 1.1.6.2.5 QUE1 Upgrade (App,Config) AL JB Thu 11/20/08 Fri 11/21/08 1.5 days

88 1.1.6.2.6 Establish Grid Production Configuration AL REX Thu 11/20/08 Fri 11/21/08 1 day

89 1.1.6.2.7 SAM Station: Setup Context Server AL RI Thu 11/20/08 Fri 11/21/08 1.5 days

90 1.1.6.2.8 Milestone: Deployment 1 Execution done AL Fri 11/21/08 Fri 11/21/08 0 days

91 1.1.6.3 Deployment 1: Monitor AL REX Fri 11/21/08 Mon 11/24/08 1.5 days

92 1.1.6.4 Deployment 1: Sign-off AL ALL Tue 11/25/08 Tue 11/25/08 1 day

93 1.1.6.5 MILE 1: Deployment 1 Completed AL Tue 11/25/08 Tue 11/25/08 0 days

94 1.1.11 Deployment 1 Review AL Mon 12/1/08 Mon 12/1/08 1 day

95 1.1.7 Deployment Stage 2 AL Wed 12/3/08 Thu 12/18/08 12 days
96 1.1.7.1 Deployment 2: Plan: Optimize Data, MC Prod Configurations AL ALL Wed 12/3/08 Fri 12/5/08 3 days

97 1.1.7.2 Deployment 2: Execute AL REX Mon 12/8/08 Wed 12/10/08 3 days

98 1.1.7.3 Deployment 2: Monitor AL REX Thu 12/11/08 Wed 12/17/08 5 days

99 1.1.7.4 Deployment 2: Sign-off AL REX Thu 12/18/08 Thu 12/18/08 1 day

100 1.1.7.5 MILE 2: Deployment 2 Completed AL Thu 12/18/08 Thu 12/18/08 0 days

101 1.1.13 Deployment 2 Review AL Fri 12/19/08 Fri 12/19/08 1 day

102 1.1.9 Production System Scheduled Downtimes AL Tue 10/7/08 Tue 12/2/08 39 days
103 1.1.9.1 Downtime: October 2008 AL REX Tue 10/7/08 Tue 10/7/08 1 day

104 1.1.9.2 Downtime: November 2008 AL REX Tue 11/4/08 Tue 11/4/08 1 day

105 1.1.9.3 Downtime: December 2008 AL REX Tue 12/2/08 Tue 12/2/08 1 day

106 1.2 Condor 7 Upgrade and Support AL,GG Wed 10/1/08 Fri 11/21/08 37.5 days
107 1.2.1 VDT Package: Patch, Track Official VDT 1.10.1 "new" release GG GG Wed 10/1/08 Tue 10/21/08 15 days

108 1.2.2 VDT Package: Prep 64-bit-friendly VDT package 1.10.1.5 ("old") GG GG Mon 10/20/08 Mon 10/20/08 1 day

109 1.2.3 EXTERNAL: VDT 1.10.1 "new"  patch release GG Wed 10/22/08 Wed 10/22/08 0 days

110 1.2.4 VDT Package: Pre-prep for new VDT package GG PM Mon 10/6/08 Tue 10/7/08 2 days

111 1.2.5 VDT Package: Prep VDT package 1.10.1.6 (1.10.1m, "new") GG PM Wed 10/22/08 Wed 10/22/08 1 day

112 1.2.6 VDT Package: FWD Installation Instructions Updated AL,GG REX,PM Thu 10/23/08 Fri 10/24/08 2 days

113 1.2.7 Milestone: VDT Package Ready to Deploy AL Fri 10/24/08 Fri 10/24/08 0 days

114 1.2.8 Milestone: VDT Package Upgraded Fri 11/21/08 Fri 11/21/08 0 days

115 1.3 Small Quick Wins RDK Wed 10/1/08 Fri 12/5/08 46 days
116 1.3.1 SAM-Grid Job Status Info GG Mon 10/13/08 Fri 12/5/08 38 days
117 1.3.1.2 New Job Status Value at QUE Node: Earlier Work GG PM Mon 10/13/08 Fri 10/24/08 8 days

118 1.3.1.7 New Job Status Value at QUE Node: Later Work GG PM Tue 11/18/08 Mon 11/24/08 5 days

119 1.3.1.1 Use "Same" Proxy for Gridftps GG PM Thu 11/20/08 Mon 11/24/08 3 days

120 1.3.1.3 SAM-Grid Release with Job Status Info feature GG PM Tue 11/25/08 Wed 11/26/08 2 days

121 1.3.1.6 Pre-deployment test of new SAM-Grid Release AL REX Mon 12/1/08 Fri 12/5/08 5 days

122 1.3.1.4 Upgrade D0Runjob version used by Data Production AL MD,AL Thu 10/30/08 Fri 10/31/08 2 days

123 1.3.1.5 Milestone: SAM-Grid Release Deployable for Data Production AL REX Fri 12/5/08 Fri 12/5/08 0 days

124 1.3.2 Slow Fwd-CAB Job Transition AL,GG Wed 10/1/08 Fri 11/21/08 37.5 days
125 1.3.2.1 Investigation and Recommendations GG PM Wed 10/1/08 Tue 10/14/08 10 days
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126 1.3.2.2 LINK: Condor 7 Upgrade Fixes Deployed (via "old" or "new" VDT) AL Fri 11/21/08 Fri 11/21/08 0 days

127 1.3.2.3 LINK: Increase OpenFileMax value to 16k on all FWD nodes AL REX Fri 11/21/08 Fri 11/21/08 0 days

128 1.3.2.6 Milestone: Known Palliatives for Slow Job Transitions Deployed AL Fri 11/21/08 Fri 11/21/08 0 days

129 1.3.3 Improved H/w Uptime AL Mon 10/13/08 Mon 10/13/08 1 day
130 1.3.3.1 Consider a FWD5: Full decoupling w/o virtualization, improved robustness to FWD node failuresAL AL Mon 10/13/08 Mon 10/13/08 1 day

131 1.4 Metrics RDK Mon 10/20/08 Fri 12/5/08 33 days
137 1.5 Project Administration Mon 12/15/08 Fri 12/19/08 5 days
138 1.5.1 Phase 1 Close-Out Report RDK RDK Mon 12/15/08 Fri 12/19/08 5 days

139 1.6 MILE 3: Phase 1 Completed RDK Fri 12/19/08 Fri 12/19/08 0 days

140 2 Phase 2: Formal Re-Assessment RDK Mon 1/5/09 Fri 1/30/09 19 days?
147 3 Phase 3: Further Improvements Based on Re-Assessment RDK Mon 2/2/09 Fri 4/24/09 60 days?
157 4 Project Management RDK Wed 10/1/08 Thu 4/30/09 145 days
191 5 END MILESTONE: Initiative Completed RDK Thu 4/30/09 Thu 4/30/09 0 days
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URL
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https://fermilab.onjira.com/secure/IssueNavigator.jspa?mode=hide&requestId=10163 0 edays
0 edays
0 edays

https://fermilab.onjira.com/browse/DZGDPI-3 0 edays
0 edays

4 0 edays

5 0 edays

6FS-1 day 0 edays

6FS-1 day,7FF,108FF 0 edays

8FS-1 day 0 edays

111 0 edays

10 0 edays

37,11 0 edays

39,12 0 edays

13 0 edays

9,14 0 edays

14 0 edays

15,16 0 edays

14 0 edays

17,18 0 edays

https://fermilab.onjira.com/browse/DZGDPI-19 0 edays
130 0 edays

21 2 edays

22 0 edays

22,23FF,111 1 eday

24FS-2 days 0 edays

24 0 edays

39 0 edays

27 0 edays

28 0 edays

28 0 edays

30,29 0 edays

28 0 edays

32,31 0 edays

0 edays
0 edays

35 0 edays

36 0 edays

37,12 0 edays

38 0 edays

39,15,29 5 edays

40 3 edays

10/1 INPUT: Fwd4 Server Hardware On-site
FEF Fwd4: Server Hardware OS Install

FEF Fwd4: Server Hardware Burn-in
JB Fwd4: Verify Platform Installation
JB Fwd4: Install 

JB Fwd4: R
JB Fw

JB

AL Fwd5: Identify Hardware (d0srv015), Request Platfor
FEF Fwd5: Re-install OS

JB

JB

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Sep 28, '08 Oct 5, '08 Oct 12, '08 Oct 19, '08
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17,30,40 4 edays

39 0 edays

43 0 edays

44 0 edays

45,59 0 edays

46,62 8 edays

47 3 edays

48,41,42 0 edays

49 0 edays

https://fermilab.onjira.com/browse/DZGDPI-36 0 edays
0 edays

52 0 edays

53 0 edays

54FS-1 day 0 edays

54FS-1 day,55FF,111 1 eday

56FS-1 day 0 edays

56 0 edays

58,45 0 edays

59,46 0 edays

60 0 edays

61 0 edays

62 3 edays

68,62 3 edays

64,63 0 edays

0 edays
55 0 edays

67 0 edays

https://fermilab.onjira.com/browse/DZGDPI-37 0 edays
0 edays

https://fermilab.onjira.com/browse/DZGDPI-50 70 0 edays

https://fermilab.onjira.com/browse/DZGDPI-50 71 0 edays

https://fermilab.onjira.com/browse/DZGDPI-56 72 0 edays

https://fermilab.onjira.com/browse/DZGDPI-51 73 0 edays

https://fermilab.onjira.com/browse/DZGDPI-53 74 0 edays

https://fermilab.onjira.com/browse/DZGDPI-54 75 0 edays

76 0 edays

0 edays
0 edays
0 edays

0 edays

0 edays
https://fermilab.onjira.com/browse/DZGDPI-55 77 0 edays

10/1 INPUT: Que2 Server Hardware On-site
FEF Que2 Se

FEF Qu
JB Qu

JB
JB

10/24

FEF SAM Station: Identify Hardware For Role
FEF SAM Station: Repurpose, OS Install

AL SAM Station: 
AL SA

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Sep 28, '08 Oct 5, '08 Oct 12, '08 Oct 19, '08
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19,33 0 edays

19,33 0 edays

19,33 0 edays

65 1 eday

84FF,85FF,86FF,87FF 0 edays

https://fermilab.onjira.com/browse/DZGDPI-52 83 3 edays

88,89 0 edays

82 0 edays

91 0 edays

92 0 edays

93 1 eday

78 0 edays
0 edays

96,123 0 edays

97 0 edays

98 0 edays

99 0 edays

100 0 edays

0 edays
0 edays

0 edays

0 edays

0 edays
0 edays

0 edays

107 0 edays

0 edays

110,109 0 edays

111 0 edays

112 0 edays

82,113 0 edays

0 edays
0 edays
0 edays

117 0 edays

118FF 0 edays

119 0 edays

120 0 edays

0 edays

122,121 0 edays

0 edays
0 edays

REX Downtime: October 2008

GG VDT Package:
GG VDT Package: Prep

10/22 EXTERNAL: 
PM VDT Package: Pre-prep for new VDT package

PM VDT Pa
REX,PM

10/24

PM

PM Investigation and Recommendations

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Sep 28, '08 Oct 5, '08 Oct 12, '08 Oct 19, '08
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82,125 0 edays

82 0 edays

126 0 edays

0 edays
165 0 edays

0 edays
0 edays

2FF,106,115,131 0 edays

138 0 edays

1 0 edays
146 0 edays

0 edays
190 0 edays

Improved H/w Uptime
AL Consider a FWD5: Full decoupling w/o virtualization, impro

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Sep 28, '08 Oct 5, '08 Oct 12, '08 Oct 19, '08
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Forwarding Node 4 (Fwd4)

n

tall VDT 1.10.1 "old"+patches

4: Request and Install Grid Certs

Fwd4: Install VDT 1.10.1m (new version)

Fwd4: Install FWD-node-specific Components, Monitoring
JB Fwd4: Install with Initial Version-Based FWD Umbrella Product

JB Fwd4: Install with Version-Based FWD Umbrella Product
JB Fwd4: Few Jobs As-Is Single Job Test

JB,MD,JS Fwd4: Few Jobs As-Is Large-Scale Tests
FEF Fwd4: Increase ulimitOpenFileMax to 16k

JS,MD,JB Fwd4: Pre-Deployment ulimitOpenFileMax=16k Large-
JB Fwd4: Setup Automated Maintenance, Monitoring

11/18 Milestone: Fwd4 Ready to Deploy

Forwarding Node 5 (Fwd5)

atform Prep

ll OS on d0srv015, rename d0samgfwd5

Fwd5: Verify Platform Installation
10/29 MOOT: Fwd5: Install VDT 1.10.1m (new version)

Fwd5: Request and Install Grid Certs
10/29 MOOT: Fwd5: Install FWD-node-specific Components, Monitoring

JB Fwd5: Install with Version-Based FWD Umbrella Product
JB Fwd5: Few Jobs As-Is Single Job Test

JB,MD,JS Fwd5: Few Jobs As-Is Large-Scale Tests
FEF Fwd5: Increase ulimitOpenFileMax to 16k

JS,MD,JB Fwd5: Pre-Deployment ulimitOpenFileMax=16k Large-
JB Fwd5: Setup Automated Maintenance, Monitoring

11/18 Milestone: Fwd5 Ready to Deploy

ALL Umbrella Product: Replan Installation Approach
PM Umbrella Product: Determine Feasibility

PM Umbrella Product: Initial FWD Umbrella Product Release
ALL Umbrella Product: Rework FWD Installation Procedure
10/29 Milestone: FWD Umbrella Product ready to use

AL New FWD Install Proc/Doc hand-off t

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 26, '08 Nov 2, '08 Nov 9, '08 Nov 16, '08 Nov 23, '08

Page 9



PM Umbrella Product: Initial QUE Umbrella Product Release
PM Umbrella Product: Rework QUE Installation Procedure

10/31 Milestone: QUE Umbrella Products ready to use
PM Umbrella Product: Update QUE Umbrella Product given initial install feedback

AL New QUE Install Proc/Doc hand-off to

Queuing Node 2 (Que2)

2 Server Hardware OS Install

Que2 Server Hardware Burn-in

Que2: Verify Installation

Que2: Install VDT 1.10.1m (new version)

Que2: Request and Install Grid Certs
0/24 MOOT: Que2: Install QUE-node-specific Components, Monitoring

JB Que2: Install with Initial Version-Based QUE Umbrella Product
JB Que2: Install with Version-Based FWD Umbrella Product

REX Que2: Jim_Client 2-QUE Support: Client Deployment
JB Que2: Regression Test w/1-QUE Client

REX Que2: Setup Automated Maintenance, Monitoring
JB Que2: Integration Test w/2-QUE Client

11/14 Milestone: Que2 Ready to Deploy

Jim_Client Development for 2 Queue Nodes Support
ABa Jim_Client: 2-QUE Node Support: Develop, Package

10/28 SKIPPED: Jim_Client: 2-QUE Node Support: 1-QUE Regression Test

New Distinct Sam Station

stall

tion: Verify Platform Installation

SAM Station: Add node to SAM DB
RI SAM Station: Install and Setup Station

RI SAM Station: Request and Install SRM-related certs
RI SAM Station: Pre-Deployment Tests

11/13 Milestone: SAM Station Ready to be Deployed

Deployment St

Deployment 1: Plan: Split Data/MC Production Services
ALL Deployment 1: Planning Meeting 1

ALL Deployment 1: Planning Meeting 2

Deployment 1: Execute
RI SAM Station: Deactivate old station, Activate new station

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 26, '08 Nov 2, '08 Nov 9, '08 Nov 16, '08 Nov 23, '08
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JB FWD1 Upgrade (App,Config,OpenFileMax)
JB FWD2 Upgrade (App,Config,OpenFileMax)
JB FWD3 Upgrade (App,Config,OpenFileMax)

JB QUE1 Upgrade (App,Config)
REX Establish Grid Production Configuration

RI SAM Station: Setup Context Server
11/21 Milestone: Deployment 1 Execution don

REX Deployment 1: Monit
ALL Deployment 1: 

11/25 MILE 1: Deplo

REX Downtime: November 2008

Condor 7 Upgrade and Support

kage: Patch, Track Official VDT 1.10.1 "new" release

 Prep 64-bit-friendly VDT package 1.10.1.5 ("old")

AL: VDT 1.10.1 "new"  patch release

T Package: Prep VDT package 1.10.1.6 (1.10.1m, "new")

VDT Package: FWD Installation Instructions Updated
0/24 Milestone: VDT Package Ready to Deploy

11/21 Milestone: VDT Package Upgraded

New Job Status Value at QUE Node: Earlier Work
PM New Job Status Valu

PM Use "Same" Proxy fo
PM SAM-Grid

MD,AL Upgrade D0Runjob version used by Data Production

Slow Fwd-CAB Job Transition

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 26, '08 Nov 2, '08 Nov 9, '08 Nov 16, '08 Nov 23, '08
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11/21 LINK: Condor 7 Upgrade Fixes Deploye
11/21 LINK: Increase OpenFileMax value to 1
11/21 Milestone: Known Palliatives for Slow J

proved robustness to FWD node failures

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 26, '08 Nov 2, '08 Nov 9, '08 Nov 16, '08 Nov 23, '08
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Phase 1: Expand and Upgrade Grid System

Server Expansion and Data/MC Service Decoupling

-Scale Test

-Scale Test

FWD and QUE Packaging with Version-Based Umbrella Product

o REX/Ops
JB Umbrella Product: Update FWD Installation Procedure

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 30, '08 Dec 7, '08 Dec 14, '08 Dec 21, '08 Dec 28, '08
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REX Add ulimitOpenFileMax setting to FWD Installation Procedure

 REX/Ops
JB Umbrella Product: Update QUE Installation Procedure

REX Umbrella Product: FWD and QUE Installation Procedures archived
12/3 Milestone: FWD and QUE Packaging with Version-Based Umbrella Product done

tage 1

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 30, '08 Dec 7, '08 Dec 14, '08 Dec 21, '08 Dec 28, '08
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e

tor

 Sign-off

yment 1 Completed

Deployment 1 Review

Deployment Stage 2
ALL Deployment 2: Plan: Optimize Data, MC Prod Configurations

REX Deployment 2: Execute
REX Deployment 2: Monitor

REX Deployment 2: Sign-off
12/18 MILE 2: Deployment 2 Completed

Deployment 2 Review

Production System Scheduled Downtimes

REX Downtime: December 2008

Small Quick Wins

SAM-Grid Job Status Info

e at QUE Node: Later Work

r Gridftps

 Release with Job Status Info feature
REX Pre-deployment test of new SAM-Grid Release

12/5 Milestone: SAM-Grid Release Deployable for Data Production

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 30, '08 Dec 7, '08 Dec 14, '08 Dec 21, '08 Dec 28, '08
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d (via "old" or "new" VDT)

6k on all FWD nodes

ob Transitions Deployed

Metrics

Project Administration
RDK Phase 1 Close-Out Report

12/19 MILE 3: Phase 1 Completed

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 30, '08 Dec 7, '08 Dec 14, '08 Dec 21, '08 Dec 28, '08
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Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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